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KEY EVENT SCHEDULE 

AB 900 PHASE II TULARE COUNTY 

SOUTH COUNTY DETENTION FACILITY 

 PROJECT ID #A10-12 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

KEY EVENTS START DATES COMPLETION 

DATES 

COMMENTS 

Schematic Design 

with Operational 

Program Statement 

03/16/12 09/08/13 

 

Design Development 

with Staffing Plan 
10/22/13 01/13/15 

 

Staffing/Operating 

Cost Analysis 
10/22/13 01/13/15 

 

Construction 

Documents 
03/15/14 05/03/15 

 

Construction Bids 12/03/15 04/03/16  

Notice to Proceed 05/08/16 05/15/16  

Construction 05/15/16 05/15/18  

Occupancy 05/15/18 08/15/18  
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PROJECT SCOPE SUMMARY 
SOUTH COUNTY DETENTION FACILITY 

TULARE COUNTY 
PORTERVILLE, CA 93257 

 
 
 

This project will design and construct a new facility on approximately 15 acres of a greater 76± 

acres of county owned land located in the city of Porterville.  The facility will provide 

approximately 514 beds and will be constructed of steel and concrete for long-term durability. 

 

The housing space will include dayrooms; exercise yards; multipurpose space for programs, 

including self-help, parenting, life skills, and education classes, and religious services; housing 

unit control and storage space; and interview and video and in-person visitation space. 

 

The facility will also include a centralized control room; a kitchen; intake, release, and 

transportation space; laundry; and administrative, staff support, and medical and mental health 

space. Additionally, the facility will include warehouse and maintenance/central plant space. 

 

This project will also include, but is not limited to, electrical; plumbing; mechanical; heating, 

ventilation, and air conditioning; security; and fire protection systems; as well as parking spaces 

for both staff and visitors and all necessary appurtenances. In addition, there will be a secure 

perimeter including vehicular and pedestrian sally ports. 

 

 

 

 

 

 

 

 

 

 

 

 

 

  


